
HAZARDOUS MATERIALS REGIONAL PLANS 
PROJECT, PHASE II  

C O N T I N U I N G  C H A L L E N G E  M E E T I N G  U P D A T E  



PROJECT OBJECTIVES 
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Develop a Guidance for Developing Comprehensive 
Regional Hazardous Materials Emergency Plans to support 
LEPCs planning efforts.  

 
Use a pilot planning effort (LEPC III), based on the 

Guidance, to assess the effectiveness and appropriateness 
of the Guidance. 

 
Revise the Guidance based on lessons-learned and input 

from stakeholders, to be used next by remaining LEPCs 



PROJECT DESIGN AND TIMELINE 
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PROJECT DESIGN AND TIMELINE, 
CONTINUED 
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CORE PLANNING TEAM MEMBERSHIP 
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• California Office of Emergency Services 

• California Environmental Protection Agency  

• California Highway Patrol 

• California Department of Public Health 

• California Department of Fish and Wildlife- Office of Spill Prevention/Response 

• California Public Utilities Commission 

• United States Environmental Protection Agency 

• Business, Consumer Services and Housing Agency- Fiscal Policy and 

Administration 

• The Division of Occupational Safety and Health 

• State Lands Commission 

• County of Sacramento 

• Sacramento Fire Department  

• Yuba City Fire Department 

• State Emergency Response Commission- Arizona 



PROJECT KEY ACTIVITIES 
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1. Convened three core planning team meetings. 

• Excellent participation across diverse sectors 

• Addressed Tribal, private sector, and access and functional 

needs issues along w/ local, state, federal 

2. Convened two special topics subgroups to address: 

• Development of the crosswalk tool as a reference document  

• Review of the ‘first draft’ content and structure of the 
guidance document 

3. Created 3 successive drafts to date of Guidance/Template 

4. Developed a Regional HazMat Plan for LEPC Region III. 



WHAT WE ARE FINDING 
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1. LEPC Agency Participation is a Challenge 
• Desire is there but time is limited—need to rely on some ‘extra work’ by a few 
• All voluntary to be at the table 

2. The Guidance is Highly Supported—Continues to be Strengthened 
• Some good, minor additions have been identified to make is more useful; a cornerstone 

and important guiding principle of this development has been ‘stakeholder input and 
self-design. (When  the users create it themselves, they support and will actually use it!) 

• Special attention being given to making this document a ‘hub’ to serve many purposes 
to align various plans and planning efforts in one place (spokes of the wheel) 

• Focusing on referencing other plans, authorities, and key administrative and response 
information in a short, ‘user friendly’ format with links and appendices for futher  
information offered 

3. Regional HazMat Plan Development 
• The draft Guidance document was successfully used in the development of the 

Regional Plan. 
• The Regional HazMat plan is a ‘living document’ that will continue to be updated and 

refined  

4. Next Steps 
• The Guidance document may be used to help draft Regional HazMat Plans in other 

regions. 


